
Minimum Timeframe for Programmatic EIS/EIR Efforts

Date in parenthesis is completion date.

Administrative Draft by 4/23
¯ Impact Analysis (4/2)
¯ Program Plan Revision (ongoing)
¯ Complete Impact Analysis Report (4/19)
¯ Print (4/20)
¯ Distribute (4/23)

Public Draft by 6/25
¯ Agency Review of Administrative Draft (Impact Analysis only) (5/7)
¯ All technical work complete -Program Plans (5/14)
¯ All technical work complete - impact analysis (5/21)
¯ Revise Reports (6/1)
¯ Print (6/15)
¯ Ship to D.C. (6/18)
¯ Publish in Fed. Register (6/25)
¯ Distribute (6/25)

Administrative Final by 11/24
¯ Public Comment Period (8/25)
¯ Respond to comments (11/8)
¯ All technical work complete (11/8)
¯ Program Plan Revisions (ongoing)
¯ Complete Response to Comments Document (11/17)
¯ Print (11/23)
¯ Distribute (11/24)

Public Final by 2/4
¯ Agency Review of Administrative Final (12/8)
¯ All technical work complete -Program Plans (12/15)
¯ All technical work complete - Impact analysis (12/22)
¯ Revise Reports (1/11)
¯ Print (1/25)
¯ Ship to D.C. (1/28)
¯ Publish in Fed. Register (2/4)
¯ Distribute (2/4)

ROD/Findings/Certification by 4/6
¯ Public Comments (3/6)
¯ Prepare ROD/Findings (4/5)
¯ Sign ROD/Findings/Certification (4/6)
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